



DESIGN FORUM
INTERNATIONAL

• ARCHITECTURE • URBAN DESIGN • TOWN PLANNING •

Annexure A

Architect's Certificate*		
Report for quarter ending		31.12.2025
Subject		Certificate of progress of construction work
1.	I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans	
Sr. No.	Particulars	Information
1.	Project/Phase of the project	DLF Privana North
2.	Location	Sector – 76 & 77, Gurugram
3.	Licensed area in acres	116.29625 acres
4.	Area for registration in acres	17.701 acres
5.	HARERA registration no.	57 of 2025 dated 05.06.2025
6.	Name of licensee	M/s DLF Limited and Others
7.	Name of collaborator	M/s DLF Limited
8.	Name of developer	M/s DLF Limited
2.	Details related to inspection are as under	
1.	Date of certifying of percentage of construction work/ site inspection	31.12.2025
2.	Name of Architect/ Architect's firm	Mr. Manish Singh (M/s Design Forum International)
3.	Date of site inspection	31.12.2025

MKS

MANISH KUMAR
CA/2008/42027

3.	Following technical professionals are appointed by promoter: - (as applicable)		
	Sr. No.	Consultants	Name
	1.	Site engineer	M/s DK Nagpal & Associates
	2.	Structural consultant	M/s Thornton Tomasetti
	3.	Proof consultant	M/s LERA Consulting Structural Engineers
	4.	MEP consultant	M/s Buro Happold
	5.	Site supervisor/incharge	Mr. Mukesh Kumar
4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date

: 31-12-2025

Yours faithfully,

Place

: New Delhi

Signature & name (in block letters) with stamp of architect

MKS

MANISH KUMAR
CA/2008/42027

Council of architects (CoA) : CA/2008/42027
registration no.

Council of architects (CoA) : 31-12-2033
registration valid till (date)

Table – A				
Building/ Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)		Tower – A, B, C, D, E & F		
A1	Cumulative progress of the project/phase at the end of the quarter.			
Sr. No.	Project components	Work done value during the quarter (In lacs)	Cumulative work done value till date (In lacs)	Percentage of work done to the total proposed work
1.	Sub structure (inclusive of excavation, foundation, basements, water proofing, etc.)	4955	8200	7 %
2.	Super structure (slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)	-	-	-
3.	MEP			
	3.1 Mechanical (lifts, ventilation, etc.)	-	-	-
	3.2 Electrical (conduiting, wiring, fixtures, etc.)	-	-	-
	3.3 Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)	-	-	-
4.	Finishing			
	4.1 Internal (plaster, tilling, flooring, painting, etc. within units and common areas)	-	-	-
	4.2 External (plaster, painting, facade, etc.)	-	-	-


MANISH KUMAR
 CA/2008/42027

Sr. No.	Tasks/ Activity		Description of work done		Percentage of total proposed work	
	Sub-Structure Status					
1.	Excavation		Work in Progress		85%	
2.	Laying of foundation				-	
	(i)	Raft	Work in Progress		5%	
	(ii)	Pile	TBS		-	
3.	Number of basement(s)		3 No.		-	
	(i)	Basement Level 1	TBS		-	
	(ii)	Basement level 2	TBS		-	
	(iii)	Basement level 3	TBS		-	
4.	Waterproofing of the above sub-structure (wherever applicable)		TBS		-	
	Super-Structure Status					
5.	Total floors in the tower/ building		3B + S + 50 Floors		-	
6.	Total area on each floor		1440 Sqm			
7.	Stilt floor/ ground floor		TBS			
8.	Status of laying of slabs floor wise					
	Cumulative number of slabs in the building/ tower.....laid by end of quarter		TBS		-	
9.	Status of construction					
	(i)	Walls on floors	TBS		-	
	(ii)	Staircase	TBS		-	
	(iii)	Lift wells along with water proofing	TBS		-	
	(iv)	Lift lobbies/ common areas floor wise	TBS		-	
10.	Fixing of door and window frames in flats/ units		TBS		-	
11.	Status of MEP		Internal (within flat)	External works	Internal (within flat)	External works
	(i)	Mechanical works	TBS		-	
	(ii)	Electrical works including wiring	TBS		-	
	(iii)	Plumbing works	TBS		-	
12.	Status of wall plastering					
	(i)	External plaster	TBS		-	
	(ii)	Internal plaster	TBS		-	
13.	Status of wall tiling					
	(i)	In bathroom	TBS		-	
	(ii)	In kitchen	TBS		-	
14.	Status of flooring					
	(i)	Common areas	TBS		-	
	(ii)	Units/ Flats	TBS		-	

MKS

MANISH KUMAR
CA/2008/42027

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
	Super-Structure Status			
15.	Status of white washing			
	(i)	Internal walls	TBS	-
	(ii)	External walls	TBS	-
16.	Status of finishing			
	(i)	Staircase with railing	TBS	-
	(ii)	Lift wells	TBS	-
	(iii)	Lift lobbies/ common areas floor wise	TBS	-
17.	Status of installation			
	(within flat/unit)			
	(i)	Doors and windows panels	TBS	-
	(ii)	Sanitary fixtures	TBS	-
	(iii)	Modular kitchen	TBS	-
	(iv)	Electrical fittings/ lighting	TBS	-
	(v)	Gas piping (if any)	TBS	-
	(other than flat/units)			
	(vi)	Lifts installation	TBS	-
	(vii)	Overhead tanks	TBS	-
	(viii)	Underground water tank	TBS	-
	(ix)	Firefighting fitting and equipment's as per CFO NOC	TBS	-
	(x)	Electrical fittings in common areas	TBS	-
	(xi)	Compliance to conditions of environment/ CRZ NOC	TBS	-
18.	Waterproofing of terraces		TBS	-
19.	Entrance lobby finishing		TBS	-
20.	Status of construction of compound wall		TBS	-

Note: (*) extend rows as per requirement.

MKS
MANISH KUMAR
CA/2008/42027

Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage work done	of remarks
B-1	Services			
1.	Internal roads & pavements	Yes	0%	
2.	Parking	Yes	0%	
	Covered no..... 3562	Yes	0%	
	Open no..... 82	Yes	0%	
3.	Water supply	Yes	0%	
4.	Sewerage (chamber, lines, septic tanks, STP)	Yes	0%	
5.	Storm water drains	Yes	0%	
6.	Landscaping & tree plantation	Yes	0%	
7.	Parks and playgrounds	Yes	0%	
	Fixing of children play equipment's	Yes	0%	
	Benches	Yes	0%	
8.	Shopping area	Yes	0%	
9.	Street lighting/ electrification	Yes	0%	
10.	Treatment and disposal of sewage and sullage water/ STP	Yes	0%	
11.	Solid waste management & disposal	Yes	0%	
12.	Water conservation, rain water, harvesting, percolating well/ pit	Yes	0%	
13.	Energy management (solar)	Yes	0%	
14.	Fire protection and fire safety requirements	Yes	0%	
15.	Electrical meter room, sub-station, receiving station	Yes	0%	
16.	Other (option to add more)	No	NA	
B-2	Community building to be transferred to RWA			
17.	Community centre	NA	0%	
18.	others			
B-3	Community buildings not to be transferred to RWA/competent authority			
19.	Schools	Yes	0%	
20.	Dispensary	No	NA	
21.	Club	No	NA	
22.	Others	No	NA	
B-4	Services/ facilities to be transferred to competent authority			
23.	*			

Note: (*) extend as per requirement

MKS
MANISH KUMAR
CA/2008/42027