

Architect's Certificate*		
Report for quarter ending		31.12.2025
Subject		Certificate of Quarterly progress report
1.	I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans	
	Sr. No.	Particulars
	Information	
	1.	Project/Phase of the project
	2.	Location
	3.	Licensed area in acres
	4.	Area for registration in acres
	5.	HARERA registration no.
	6.	Name of licensee
	7.	Name of collaborator
	8.	Name of developer
2.	Details related to inspection are as under	
	1.	Date of certifying of percentage of construction work/ site inspection
	2.	Name of Architect/ Architect's firm
	3.	Date of site inspection

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

3.	Following technical professionals are appointed by promoter: - (as applicable)		
	Sr. No.	Consultants	Name
	1.	Site engineer	Mr. Sanjay Tyagi
	2.	Structural consultant	Mr. Sanjay Tyagi
	3.	Proof consultant	NA.
	4.	MEP consultant	Mr. Abhay Singh
	5.	Site supervisor/incharge	
4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date: .31.12.2025 :

Place: Gurugram :

Yours faithfully,

VIMAL BAJAJ
Architect CA/96/19791
938, Sector 14, Gurgaon

Signature & name (in block letters) with stamp of architect

Council of architects (CoA) :
registration no.

Council of architects (CoA) :
registration valid till (date)

Table – A				
Building/ Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)				
A1	Cumulative progress of the project/phase at the end of the quarter.			
Sr. No.	Project components	Work done value during the quarter	Cumulative work done value till date	Percentage of work done to the total proposed work
1.	Sub structure (inclusive of excavation, foundation, basements, water proofing, etc.)	NA		
2.	Super structure (Slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)	NA		
3.	MEP	NA		
	3.1 Mechanical (lifts, ventilation, etc.)			
	3.2 Electrical (conduiting, wiring, fixtures, etc.)			
	3.3 Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)			
4.	Finishing	NA		
	4.1 Internal (plaster, tilling, flooring, painting, etc. within units and common areas)			
	4.2 External (plaster, painting, facade, etc.)			

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Sr. No.	Tasks/ Activity		Description of work done		Percentage of total proposed work	
	Sub-Structure Status					
1.	Excavation		NA			
2.	Laying of foundation		NA			
	(i)	Raft				
	(ii)	Pile				
3.	Number of basement(s)		NA			
	(i)	Basement Level 1				
	(ii)	Basement level 2*				
4.	Waterproofing of the above sub-structure (wherever applicable)		NA			
	Super-Structure Status					
5.	Total floors in the tower/ building		NA			
6.	Total area on each floor		NA			
7.	Stilt floor/ ground floor		NA			
8.	Status of laying of slabs floor wise		NA			
	Cumulative number of slabs in the building/ towerlaid by end of quarter		NA			
9.	Status of construction		NA			
	(i)	Walls on floors				
	(ii)	Staircase				
	(iii)	Lift wells along with water proofing				
	(iv)	Lift lobbies/ common areas floor wise				
10.	Fixing of door and window frames in flats/ units		NA			
11.	Status of MEP		NA			Extern al works
	(i)	Mechanical works				
	(ii)	Electrical works including wiring				
	(iii)	Plumbing works				
12.	Status of wall plastering					
	(i)	External plaster	NA			
	(ii)	Internal plaster	NA			
13.	Status of wall tiling					
	(i)	In bathroom	NA			
	(ii)	In kitchen	NA			
14.	Status of flooring					
	(i)	Common areas	NA			
	(ii)	Units/ flats	NA			

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Sr. No.	Tasks/ Activity	Description of work done	Percentage of total proposed work
15.	Status of white washing	NA	
	(i) NA		
	(ii) External walls		
16.	Status of finishing	NA	
	(i) NA		
	(ii) Lift wells		
	(iii) Lift lobbies/ common areas floor wise		
17.	Status of installation	NA	
	(within flat/unit)	NA	
	(i) Doors and windows panels		
	(ii) Sanitary fixtures		
	(iii) Modular kitchen		
	(iv) Electrical fittings/ lighting		
	(v) Gas piping (if any)		
	(other than flat/units)		
	(vi) Lifts installation		
	(vii) Overhead tanks		
	(viii) Underground water tank		
	(ix) Firefighting fitting and equipment's as per CFO NOC		
	(x) Electrical fittings in common areas		
	(xi) Compliance to conditions of environment/ CRZNOC		
18.	Waterproofing of terraces	NA	
19.	Entrance lobby finishing	NA	
20.	Status of construction of compound wall	NA	
		NA	

Note: (*) extend rows as per requirement.

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Table - B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage of work done	remarks
B-1	Services			
1.	Internal roads & pavements	yes	100%	
2.	Parking	No	-	
	Covered no.			
	Open no.			
3.	Water supply	YES	100%	
4.	Sewerage (chamber, lines, septic tanks, STP)	YES	100%	
5.	Storm water drains	YES	100%	
6.	Landscaping & tree plantation	YES	-	
7.	Parks and playgrounds	YES	100%	
	Fixing of children play equipment's	YES	-	
	Benches	YES	-	
8.	Shopping area	YES	-	
9.	Street lighting/ electrification	YES	100%	
10.	Treatment and disposal of sewage and sullage water/ STP	YES	-	
11.	Solid waste management & disposal	YES	-	
12.	Water conservation, rain water, harvesting, percolating well/ pit	YES	-	
13.	Energy management (solar)	YES	-	
14.	Fire protection and fire safety requirements	YES	-	
15.	Electrical meter room, sub-station, receiving station	YES	-	
16.	Other (option to add more)			
B-2	Community building to be transferred to RWA			
17.	Community Centre	YES	-	
18.	others	-	-	
B-3	Community buildings not to be transferred to RWA/competent authority	-	-	
19.	Schools	-	-	-
20.	Dispensary	-	-	-
21.	Club	-	-	-
22.	Others	-	-	-
B-4	Services/ facilities to be transferred to competent authority	-	-	-
23.	*			

Note: (*) extend as per requirement

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon