

FORM 1

ARCHITECT'S CERTIFICATE

Date: 31.12.2025

To,

M/S. Padmagriha Heights
Manisha Heights Commercial, Gr + 1st floor,
Behind Manisha Heights Building,
Vaishali Nagar, Mulund (W),
Mumbai – 400 080

Subject: Certificate of Percentage of Completion of Construction Work of Shraddha Peninsula having MahaRERA Registration Number **P51700045788** being developed by **M/S. Padmagriha Heights**

Sir,

I, **Mr. Vishal Shah** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of Shraddha Peninsula having MahaRERA Registration Number **P51700045788** being developed by **M/S. Padmagriha Heights**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for the Building of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



THE FIRM

TABLE - A (as on dt. 31.12.2025)**Shraddha Peninsula**

Sr. No.	Task/Activity	Percentage of work done
1	Excavation	100%
2	0 Number of Basement(s)	NA
3	0 Number of Podiums	NA
4	01 Plinth	70%
5	01 Stilt Floor	60%
6	34 Number of Slabs of Super Structure (As per Amended Commencement Certificate No. TMCB/TDD/0151/[P/C]/2024/AutoDCR dt. 05.09.2024 and approved CC drawings)	97%
7	Internal Walls, Internal Plaster, Floorings within flats/premises, Doors and windows to each of the Flat/Premises	82%
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	40%
10	The External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	7%
11	Installation of lifts, water pumps, firefighting fittings and equipment as per CFO NOC, Electrical fittings to Common Areas, electro mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/wing, compound wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0%

**THE FIRM**

The Commodity Exchange, Ground Floor, Plot No. 2, 3 & 4, Sector 19A, Vashi, Navi Mumbai 400705, INDIA

T: +91 22 27832129/30/31 E: info@thefirmarchitecture.com W: www.thefirmarchitecture.com

TABLE – B (as on dt. 31.12.2025)

Internal & External Development Works in Respect of the entire Registered Phase

Sr. No.	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	YES	0%	Drive Way proposed
2	Water Supply	YES	0%	Will be provided up to site by Thane Municipal Corporation (TMC)
3	Sewerage (Chamber, Lines, Septic Tank, STP)	YES	0%	Chambers, Internal Line proposed. STP proposed for treatment of grey water. Disposal of treated grey water by TMC.
4	Storm Water Drains	YES	0%	Proposed to be connected to TMC Storm Water Drain
5	Landscaping & Tree Planting	YES	0%	Trees proposed
6	Street Lighting	YES	0%	Compound lighting proposed
7	Community Buildings	NO	NA	NA
8	Treatment and disposal of sewage and Sullage Water	YES	0%	STP proposed for treatment of grey water. Disposal of treated grey water by TMC.
9	Solid Waste Management and Disposal	YES	0%	OWC proposed. From site disposal will be provided by TMC
10	Water Conservation, Rain Water harvesting	YES	0%	Rain Water Harvesting proposed
11	Energy Management	YES	0%	Solar proposed
12	Fire Protection and Fire safety requirements	YES	0%	As per Provisional Fire NOC
13	Electrical Meter Room, Sub Station, Receiving station	YES	0%	Meter room proposed
14	Aggregate Area of Recreational Open Space	NO	NA	NA
15	Open Parking	YES	0%	Open Parking proposed
16	Society Office	YES	0%	Proposed
17	Swimming Pool	NO	NA	NA
18	Gymnasium	YES	0%	Fitness center proposed

Yours Faithfully

Vishal
Navinchandra
Shah

Digitally signed by Vishal Navinchandra Shah
DN: cn=Vishal Navinchandra Shah c=IN
o=THE FIRM ou=ADMIN
Reason: I am the author of this document
Location:
Date: 2026-01-12 17:57+06:00

Agreed and Accepted by:



For M/S. Padmagriha Heights

Vishal Shah

Principal Architect

Head – Project Management & Liaison

Registration No. CA/2001/28393

THE FIRM