



25 years of practice with passion

FORM 1

ARCHITECT'S CERTIFICATE

Date: 31.12.2025

To,

M/S. Satyam Lifescapes LLP

F-1, C-3, Sungrace Association,

Sector-10, Vashi,

Navi Mumbai - 400703

Subject: Certificate of Percentage of Completion of Construction Work of 'Satyam Seasons' having MahaRERA Registration Number **P51700052723** being developed by M/S. Satyam Lifescapes LLP.

Sir,

I, **Mr. Vishal Shah** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of 'Satyam Seasons' having MahaRERA Registration Number **P51700052723** being developed by M/S. Satyam Lifescapes LLP.

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for the Building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

THE FIRM

The Commodity Exchange, Ground Floor, Plot No. 2, 3 & 4, Sector 19A, Vashi, Navi Mumbai 400705, INDIA

T:+91 22 27832129/30/31 **E:**info@thefirmarchitecture.com **W:**www.thefirmarchitecture.com

TABLE - A
Satyam Seasons

Sr. No.	Task/Activity	Percentage of work done
1	Excavation	100%
2	0 Number of Basement(s)	N/A
3	06 Number of Podiums	85%
4	01 Plinth	75%
5	01 Stilt Floor	50%
6	30 Number of Slabs of Super Structure (As per the Amended Commencement Certificate No. NMMCB/0005/2023/AutoDCR dt. 25/08/2023 and approved CC drawings)	96%
7	Internal Walls, Internal Plaster, Floorings within flats/premises, Doors and windows to each of the Flat/Premises	39%
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	36%
10	The External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	19%
11	Installation of lifts, water pumps, firefighting fittings and equipment as per CFO NOC, Electrical fittings to Common Areas, electro mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/wing, compound wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0%

THE FIRM

The Commodity Exchange, Ground Floor, Plot No. 2, 3 & 4, Sector 19A, Vashi, Navi Mumbai 400705, INDIA

T:+91 22 27832129/30/31 **E:**info@thefirmarchitecture.com **W:**www.thefirmarchitecture.com

TABLE – B

Internal & External Development Works in Respect of the entire Registered Phase

Sr. No.	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	YES	0%	Driveway proposed
2	Water Supply	YES	0%	Provided up to site by NMMC
3	Sewerage (Chamber, Lines, Septic Tank, STP)	YES	0%	Chambers, Internal Line proposed to be connected to NMMC sewage line
4	Storm Water Drains	YES	0%	Proposed to be connected to NMMC Storm Water Drain
5	Landscaping & Tree Planting	YES	0%	Proposed 18 nos Trees
6	Street Lighting	YES	0%	Compound lighting proposed
7	Community Buildings	NO	NA	NA
8	Treatment and disposal of sewage and Sullage Water	NO	NA	Provided by NMMC
9	Solid Waste Management and Disposal	YES	0%	OWC proposed
10	Water Conservation / Rain Water harvesting	YES	0%	Rainwater harvesting proposed
11	Energy Management	YES	0%	Solar Proposed
12	Fire Protection and Fire safety requirements	YES	0%	Proposed as per Provisional Fire NOC
13	Electrical Meter Room, Sub Station, Receiving station	YES	0%	Electric Meter Room, DG Set, Substation proposed
14	Aggregate Area of Recreational Open Space	YES	0%	Open to sky RG proposed on 6 th Podium floor = 421.69 sq.m. Recreational floor proposed on 23 rd floor = 311.91 sq.m.
15	Open Parking	NO	NA	NA
16	Society Office	YES	0%	Proposed
17	Swimming Pool	YES	0%	Proposed
18	Gymnasium	YES	0%	Fitness center proposed

Yours Faithfully

Vishal
Navinchandra
Shah

Digitally signed by Vishal Navinchandra Shah
DN: cn=Vishal Navinchandra Shah c=IN
o=THE FIRM ou=ADMIN
Reason: I am the author of this document
Location:
Date: 2026-01-05 16:37:06:00

Vishal Shah
Principal Architect
Head – Project Management & Liaison
Registration No. CA/2001/28393

Agreed and Accepted by:
FOR SATYAM LIFESCAPES LLP



PARTNER

For Satyam Lifescapes LLP (Partner)

Name:

Date:

THE FIRM

The Commodity Exchange, Ground Floor, Plot No. 2, 3 & 4, Sector 19A, Vashi, Navi Mumbai 400705, INDIA

T: +91 22 27832129/30/31 E: info@thefirmarchitecture.com W: www.thefirmarchitecture.com