



SUVARNA GHOSH
ARCHITECT

AnnexureA

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Ref No.: 04/TMCB-23-ENTRY-75505/2026

Date: 19/01/2026

To,
MEXTECH PROPERTY DEVELOPERS LLP MUMBAI
CITY, MAHARASHTRA, 400013

Subject: Certificate of percentage of Work of completion of construction work of **MIRAYA DIVINE** having MahaRERA Registration Number **P51700055585** (Only Applicable after project Registration) being developed by **MEXTECH PROPERTY DEVELOPERS LLP**

Sir,
I/We **SUVARNA GHOSH** have undertaken assignment as Architect / Licensed Surveyor of certifying Percentage of completion of Construction Work of **MIRAYA DIVINE** having MahaRERA Registration Number **P51700055585** (Only Applicable after project Registration, being developed by **MEXTECH PROPERTY DEVELOPERS LLP**)

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



11/20

Table A

Layout/Building/Wing Number: Building No- 3 MIRAYA DIVINE

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	----
3	Podiums (if any)	0.00
4	Plinth	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	45.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00



TableB-CommonAreas(InternalandExternalDevelopmentWorks)inrespectofRegistered Phase / Project Number)

Sr. No	Common areas and facilities	IsAvailable (Yes / No)	PercentageofActual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads &Footpaths	Yes	0.00	To be completed beforeO.C.
2	Water Supply	Yes	0.00	To be completed beforeO.C.
3	Sewerage (Chamber, Lines, Septic Tank,STP)	Yes	0.00	To be completed beforeO.C.
4	Storm Water Drains	Yes	0.00	To be completed beforeO.C.
5	Landscaping & Tree Planting	Yes	0.00	To be completed beforeO.C.
6	Street Lighting	Yes	0.00	To be completed beforeO.C.
7	Community Buildings	No	0.00	NA
8	Treatment and Disposal of Sewage and Sullage Water	Yes	0.00	To be completed beforeO.C.
9	Solid Waste Management andDisposal	Yes	0.00	To be completed beforeO.C.
10	Water conservation /Rain water harvesting	No	0.00	NA
11	Energy management	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	0.00	To be completed beforeO.C.
13	Electrical meter room, sub-station, receiving station	Yes	0.00	To be completed beforeO.C.
14	Aggregate area of recreational Open Space	Yes	0.00	To be completed beforeO.C.
15	Open Parking	No	0.00	NA

Yours Faithfully

Name: -SMT SUVARNA GHOSH of L.S/ Architect
License NO: - CA/91/14324

Date of Certificate:

Agreed and accepted by:

Rajesh

Ravjibhai Patel

Signature of Promoter

Name: MEXTECH PROPERTY DEVELOPERS LLP

Date:

Digitally signed by Rajesh Ravjibhai Patel
DN: c=IN, o=Personal, title=7703,
pseudonym=f4df04df4f7029acd02f5926b92b,
2.5.4.20=a5c44b373f9993e192a53c0e9a9590832,
0.87cd6d201504a9b450e6d11ed1e7,
postalCode=400076, st=Maharashtra,
serialNumber=61d33459d6f7400a934e4077d5abc2
e68af1fd08b33ee34ad61fd32565e935a,
cn=Rajesh Ravjibhai Patel
Date: 2026.01.19 18:33:33 +05'30'