

Annexure A
Form 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE

Date : 05/04/2024

To,
M/s.Squarefeet Enterprises,
Behind Batata Company,
Opp.Sanghavi Hills,
Near Suraj Water Park,
Village Kavesar,
G.B.Road, Thane (W)-400607.

Subject: Certificate of Percentage of Completion of Construction Work of Proposed Green Square Phase -II -Tower No. 03 on plot bearing S. No. 166/31, 168, 169/4/D & 170/4/A at Village Kavesar, Tal. & Dist. Thane admeasuring 19904.52 sq.mts. (Net Plot Area) having MahaRERA Registration Number **Applied** (Only Applicable after project Registration) being developed by M/s. Squarefeet Enterprises.

Sir,

We, **10 Folds Architects & Consultants** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of Proposed Tower No. 03 on plot bearing S. No. 166/31, 168, 169/4/D & 170/4/A at Village Kavesar, Tal. & Dist. Thane having MahaRERA Registration Number **Applied** (Only Applicable after project Registration) being developed by M/s. Squarefeet Enterprises.

Based on Site Inspection, with respect to Layout/each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



Table A
Tower No. 03
(to be prepared separately for each Building /Wing of the Project)

Sr. No (1)	Tasks /Activity (2)	Percentage of Actual work done (As on date 31/03/2024) (3)
1	Excavation	0%
2	Basement (if any)	N. A.
3	Podium (if any)	N. A.
4	Plinth	0%
5	Stilt Floor	0%
6	37 Nos. Slabs of Super Structure	0%
7	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	0%
8	Sanitary Fittings within the Flats/Premises	0%
9	Staircases, Lifts, Wells and Lobbies at each Floor Level Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings mechanical equipment, compliance to conditions of equipment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%





TABLE-B
Tower No. 03

(Internal & External Development Works in Respect of the entire Registered Phase)

Sr. No.	Common areas and Facilities	Proposed (Yes/No)	Percentage of Actual work done (As on date 31/03/2024)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Foothpaths	Yes	0%	Work Yet to commence
2.	Water Supply	Yes	0%	Work Yet to commence
3.	Sewarage (Chamber, lines, Septic Tank, STP)	Yes	0%	Work Yet to commence
4.	Storm Water Drains	Yes	0%	Work Yet to commence
5.	Landscaping & Tree Planting	Yes	0%	Work Yet to commence
6.	Street Lighting	Yes	0%	Work Yet to commence
7.	Community Buildings	Yes	0%	Club house work in progress
8.	Treatment and disposal of sewage and sullage water.	Yes	0%	Work Yet to commence
9.	Solid Waste management & Disposal	Yes	0%	Work Yet to commence
10.	Water conservation/ Rain water harvesting	Yes	0%	Work Yet to commence
11.	Energy management	Yes	0%	Work Yet to commence
12.	Fire protection and fire safety requirements	Yes	0%	Work Yet to commence
13.	Electrical meter room, sub-station, receiving station	Yes	0%	Work Yet to commence
14.	Other (Option to Add more)	No	N. A.	N. A.

Yours faithfully,
for, **10 FOLDS**
Architects & Consultants.


Ar. Anil H. Jagwani.
Reg. No. CA/2001/27699.



Agreed and Accepted by:


Signature of Promoter
M/s. Squarefeet Enterprises
Date :- 05/04/2023.

