



Ref: RR_TXH_AB/AC/2022/Sep/25

Date: 30-09-2022

To

The Raymond Limited,

J K Gram, Pokhran Road No 1,

Thane (W) - 400606

**Subject: Certificate of Percentage of Completion of Construction Work
of 2 Buildings of Ten X Habitat Raymond Realty | Tower A
and B having MahaRERA Registration Number P51700019265
being developed by Raymond Limited.**

Sir,

I Shashikant L. Jadhav, have undertaken assignment as Licensed Engineer of certifying percentage of completion of Construction work of 2 buildings of Ten X Habitat Raymond Realty | Tower A and B, having MahaRERA Registration Number **P51700019265** being developed by Raymond Limited.

Based on site inspection, with respect to each of the building/wing of the aforesaid real estate project, I certify that as 30th September 2022 of this certificate, the percentage of work done for each of the building of the real estate project registered vide number P51700019265 under MahaRERA is as per 'Table A' herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in 'Table B'.

Table A
'TOWER A'

Sr No	Tasks/Activity	Percentage of Work Done
1	Excavation	100%
2	<u>0</u> number of Basement (s)	N.A,
3	<u>1</u> number of Plinth	100%
4	<u>0</u> number of Podium	N.A.
5	Stilt Floor-1 No.	100%
6	<u>43</u> number of Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Flooring, Doors and Windows within Flats/Premises	100%
8	Sanitary Fittings within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level. Overhead and Underground Water Tanks	97%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building	100%
11	Installation of lifts, water pumps, Firefighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical equipment, compliance to conditions of Environment / CRZ NOC, Finishing to entrance lobby/s, Plinth Protection, paving of areas appurtenant to Building, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	65%

Table A
'TOWER B'

Sr. No	Tasks/Activity	Percentage of Work Done
1	Excavation	100%
2	<u>0</u> number of Basement (s)	N.A.
3	<u>1</u> number of Plinth	100%
4	<u>0</u> number of Podium	N.A.
5	Stilt Floor-1 No.	100%
6	<u>43</u> number of Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Flooring, Doors and Windows within Flats/Premises	100%
8	Sanitary Fittings within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level. Overhead and Underground Water Tanks	97%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building	100%
11	Installation of lifts, water pumps, Firefighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical equipment, compliance to conditions of Environment / CRZ NOC, Finishing to entrance lobby/s, Plinth Protection, paving of areas appurtenant to Building, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	65%

Table B

Common Areas (Internal & External Development Works) in Respect of the Registered Phase

Sr No	Common Areas & Facilities	Proposed (Yes/No)	Percentage of Work Done	Details
1	Internal Roads & Footpaths	Yes	0%	
2	Water Supply	Yes	0%	
3	Sewerage (Chamber, lines, Septic Tanks, STP)	Yes	0%	
4	Storm Water Drains	Yes	0%	
5	Landscaping & Tree Planting	Yes	0%	
6	Street Lighting	Yes	0%	
7	Community Buildings	Yes	0%	Club House
8	Treatment and Disposal of Sewage and Sullage water	Yes	0%	
9	Solid Waste Management & Disposal	Yes	0%	
10	Water Conservation, Rain water harvesting	Yes	0%	
11	Energy management	Yes	0%	Solar Panels
12	Fire Protection and fire safety requirements	Yes	0%	
13	Electrical meter room, substation, receiving station	Yes	80%	
14	Parking	Yes	70%	MLCP
15	Others (Approach Roads, Site Clearing, etc)	Yes	40%	

Agreed and Accepted by



Signature of Promoter

Name: vijay Deshpande

Date: 08/10/22

**Yours Faithfully,
Shri Shashikant L. Jadhav**



**M/s. Spaceage Consultants
Lic. No. E / 802**