

RASIK P HINGOO
B. ARCH.

KINJAL R HINGOO
B. ARCH.

SAMIR R HINGOO
M. ARCH. (U. S. A.)

NIRAV R HINGOO
M. S. CIVIL (U. S. A.)



R/1581/2025/Rera 3

14.1.2025

Annexure A
FORM 1
(See Regulation 31)
ARCHITECT'S CERTIFICATE

To,

The M/s Mauli Sai Developers Pvt. Ltd.
Malad (E),
Mumbai – 400 097.

Subject: Certificate of Percentage of Completion of Construction Work of “Mauli Pride” having MAHARERA Registration Number P51800001199 being developed by M/s Mauli Sai Developers Pvt Ltd.

Sir,

I/ We M/s. Rasik P. Hingoo Associates have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of “Mauli Pride” having MAHARERA Registration Number P51800001199

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MAHARERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

...2...

TABLE-A

Layout / Building /Wing Number(to be prepared separately for each Layout /Building /Wing of the Project)

Mauli Pride 2 'C'

SR.NO	TASK / ACTIVITY	PERCENTAGE OF ACTUAL WORK DONE
1	Excavation.	100%
2	Basements (if any)	100%
3	Podiums (if any)	100%
4	Plinth.	100%
5	Stilt Floor.	100%
6	Slabs of Super Structure.	0%
7	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises.	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks.	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building Wing.	0%
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all	0%

Mauli Pride 1 Wing 'B' 'C' 'D' & 'E'

SR.NO	TASK / ACTIVITY	PERCENTAGE OF ACTUAL WORK DONE
1	Excavation.	20%
2	Basements (if any)	NA
3	Podiums (if any)	NA
4	Plinth	20%
5	Stilt Floor	100%
6	Slabs of Super Structure.	20%
7	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises.	20%
8	Sanitary Fittings within the Flat/Premises	20%
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks.	20%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building Wing.	20%
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all	20%

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project Number

SR.NO	COMMON AREAS AND FACILITIES	PROPOSED (YES / NO)	PERCENTAGE OF WORK DONE AS ON DATED	DETAILS.
1	Internal Roads & Footpaths	Yes	80%	Work under progress
2	Water Supply	Yes	80%	Work under progress
3	Sewerage (Chamber, lines, Septic Tank, SIP).	Yes	80%	Work under progress
4	Storm Water Drains	Yes	70%	Work under progress
5	Landscaping & Tree Planting	Yes	50%	Work under progress
6	Street Lighting	Yes	60%	Work under progress
7	Community Buildings	NA	0%	NA
8	Treatment and disposal of sewage and sullage water.	Yes	100%	Work Completed
9	Solid Waste management & Disposal	Yes	20%	Work under progress
10	Water conservation / Rain water harvesting	Yes	10%	Work under progress
11	Energy management	NA	0%	NA
12	Fire protection and lire safety requirements	Yes	5%	Work under progress
13	Electrical meter room, sub-station receiving	Yes	2%	Work under progress
14	Others (IF ANY)	NA	NA	NA

Rasik
Prabhudas
s Hingoo

For Rasik P. Hingoo Associates
Reg. No. CA/84/8385

For Mauli Sai Developers Pvt. Ltd

23/03
Director

RASIK P HINGOO ASSOCIATES
ARCHITECTURE URBAN DESIGN INTERIOR DESIGN CONSTRUCTION MANAGEMENT

OFFICE: 106, PAGRAV, FIRST FLOOR, NEXT TO PATKAR COLLEGE, S.V. ROAD, GOREGAON (W), MUMBAI – 400104.
TEL.: 91-22-28724604, 28726184, TELEFAX: 91-22-28765629, EMAIL: hingooarchitects@yahoo.com, WEBSITE: www.hingooarchitects.com