

Annexure A

FORM 1

(See Regulation 31)

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and tier withdrawal of Money from Designated Account)

Date.: 19/01/2026

To,

M/S KEY TECH
G/B SHIV CHHAYA CHS LTD.,
ANDHERI EAST, MUMBAI-400069

Subject: Certificate of Percentage of Completion of Construction Work of ONE of Building of the Project known as ""Vishakha Heights" & "Vishakha Regency" as situated on the Development Plan 2034 remark in respect to Land Bearing C.T.S No (s) 857/B1,857/C1 of Mulund – E Village situated in T Ward, Mumbai. demarcated by its boundaries (latitude and longitude of the end points) 857,857 A/2 to the SOUTH , 855 B/1 to the NORTH, Development Plan 2034 remark in respect to Land Bearing C.T.S No (s) 857B of Mulund – E Village situated in T Ward, Mumbai.400081 at PLOT admeasuring 2450.46 sq.mts area being developed by M/s KEYTECH Ref: MahaRERA Registration Number P51800046013

Sir,

I/ We SHRI BHUPENDRA PATRAWALA _____ have undertaken assignment as Architect /Licensed Surveyor of

certifying Percentage of Completion of Construction Work of ONE NO of Building of the project known as "Vishakha Heights" & "Vishakha Regency., situated on the, Development Plan 2034remark in respect to Land Bearing No. C.T.S No (s) 857/B1,857/C1 of Mulund-East village situated in T Ward,mumbai-400081 PLOT admeasuring 2450.46 sq.mts area being developed by M/S KEY TECH having MAHARERA Registration Number P51800046013 Only Applicable after project Registration, being developed by M/S KEY TECH

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project,

I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MAHARERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A

Layout / Building /Wing Number _ (to be prepared separately for each Layout /Building /Wing of the Project)

SR NO	TASKS/ ACTIVITY	PERCENTAGE OF ACTUAL WORK DONE (AS ON 31.12.2025)
1	Excavation	100%
2	Basement (if any)	100%
3	Podiums (if any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal walls, Internal Plaster, Floorings, Floors and windows within Flats/Premises	100%
8	Sanitary Fittings within the flats / premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	100%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the building / wing.	100%
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing entrance lobby/s, plinth protection. paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale.	50%

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project Number

SR.NO	COMMON AREAS AND FACILITIES	IS AVAILABLE (YES /NO)	PERCENTAGE OF WORK DONE AS ON DATED 31.12.2025	DETAILS.
1	Internal Roads & Footpaths	Yes	100%	
2	Water Supply	Yes	100%	
3	Sewerage (Chamber, lines, Septic Tank, SIP).	Yes	100%	
4	Storm Water Drains	Yes	80%	
5	Landscaping & Tree Planting	yes	0	
6	Street Lighting	Yes	0	
7	Community Buildings	NA	NA	
8	Treatment and disposal of sewage and sullage water.	NA	NA	
9	Solid Waste management & Disposal	NA	NA	
10	Water conservation / Rainwater harvesting	YES	80%	
11	Energy management		0	
12	Fire protection and lire safety requirements	YES	100%	
13	Electrical meter room, sub-station receiving	YES	0	
14	OTHERS IF ANY			

Yours Faithfully,

**BHUPENDRA
CHANDULAL
PATRAWALA**

Digitally signed by BHUPENDRA
CHANDULAL PATRAWALA
DN: cn=BHUPENDRA CHANDULAL
PATRAWALA c=IN o=Personal
Reason: I am the author of this
document
Location:
Date: 2026-01-19 17:54+05:30

BHUPENDRA C. PATRAWALA

Agreed and accepted by:
Signature of Promoter
Name

**CHIRAG
ASHOK
SHAH**
Digitally signed
by CHIRAG
ASHOK SHAH
Date: 2026.01.27
13:56:03 +05'30'